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Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: Iliuliuk Family & Health Services Clinic Renovation and Service
Expansion Project

Agency: Iliuliuk Family & Health Services, Inc. Reporting Period: 1st Quarter 2005

Grant #: 06-4-C-5022 Amount of Funds Requested $

1. What is the status of the project; include portions completed?

We have begun construction on phase #1, and are approaching completion of that phase.
We hope to move offices and begin phase #2 by the end of April. Phase #2 will complete
the work upstairs. Phase #1 & #2 represent about two-thirds of the total work to be done.

2. Is the project on schedule; if not, how will this be dealt with?

The project is not on the original schedule, but is on the revised schedule proposed by the
contractor (Knight Construction) when the bid was accepted.

3. Is the project on budget; if not, how will this be dealt with?

The project is emphatically not on the original budget. We have achieved some savings
(the dentist donated some equipment, and we were able to get cabinets for $10,000
instead of the budgeted $35,000), but the construction costs will be over 100% greater
than projected.

We plan to do additional fundraising, and otherwise, we will have to pay the difference
out of clinic reserves.

4. Other comments/problems and solutions:
We are hitting the usual minor snags associated with construction - some supplies and
equipment is taking longer to get here than expected, etc. Richard Knight moved up
some of the work that should have occurred in phase #4 in order to more efficiently use
his out-of-town plumber, so we are currently storing some archived medical and financial
records in a locked moving van in the parking lot of the clinic. This actually will help,
since those records have to be moved upstairs when phase #I is done, and the easiest way
to do that is to load them in a truck and drive them to the upper entrance.

We have been able to continue offering dental services using a converted "holding"
room. While this slightly limits our emergency capacity, and definitely inconveniences
the public health nurse, who used to use that room when she came on her quarterly visits
(we have found other accommodation for her), the revenue that we are bringing in by
being able to offer some dental services will help offset the additional cost of
construction.
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: _Iliuliuk Family & Health ServicesClinicRenovation and Service
Expansion Project

Agency: lliuliuk Family & Heahh Services, Inc. Reporting Period: 1stQuarter 2005

Grant #: 06-4-C-5022

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined
The total project budget we submitted in our application was $440,000. The current budget is
$771,000.

2. The total project expenditures as of the end of the most recent quarter
We have expended $23,827 so fur on dental equipment and cabinetry, and $28,500 on
ArchitecturaI/Engineering fees, for a total of $52,237 in total project expenditures.

3. The total amount of Denali Commission funds committed to the project
Denali Commission has committed $100,000 to this project.

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period

We have not yet expended any Denali Commission funds for the project as ofthe end of this
reporting period.

5. The percentage of expenditures to the total budget
Denali expenditures - 0% of total budget.
Total expenditures to date - 12% of original total budget, 7% of revised total budget.

6. Project Performance Analysis (use PPA form on page 2 of 641)
I don't understand this.

Project Schedule:

Show the project schedule with milestone dates for design and construction.

Proiect Timeline:
First Clinic Projects Fundraising Letter -
Master Plan -
Board Notice-to-Proceed -
Letters of Inquiry to Rasmuson Foundation. Murdock Foundation -

completed April, 2003
completed September, 2003.
completed September, 2003.
completed September, 2003
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Creation and initial funding of Capital Projects reserve account -
Presentation to City Council to request support -
Schematic Design -
Proposals to Rasmuson Foundation, Murdock Foundation -
First Clinic Renovation Fundraiser-
Design Development Document -
Proposal to City of Unalaska for renovation funding-
Construction Documents -
Second Clinic Projects Fundraiser Letter -
Bidding -
Third Clinic Projects Fundraiser Letter
Construction -
Closeout and Occupancy -
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completed September, 2003.
completed October 14,2003.
completed October 31, 2003
completed by October 31, 2003.
held November 22, 2003.
completed December 7, 2003
completed December, 2003.
completed February 7, 2004
completed February 28, 2004.
finished by March 31, 2005
sent by April 30, 2005
finished by June 30, 2005
finished by July 15,2005.
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (pP A) Form

ProjectName:- DiuliukFamily & Beakh ServicesClinic Renovationand Service
Expansion Project

Agency: Iliuliuk Family & Health Services, Inc. Reporting Period: 1st Quarter 2005

Grant #: 06-4-C-5022

NOTE: Include Denali CommissionGrant Funds Only on this form.

~~,~$~~81 ture:
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Print Name and Title:

3-dJ"OS
Date:

Form 641B
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Line Items: Approved Actual Scheduled Actual Work
Budget: Cost to Completion Performed:

Date: Date:
$250,000 Bid was June 30, Phase #1 5/8ths done.

Construction Budget (Hard $580,779 2005
Costs) for const.

hard costs

_...
$250,000 $0

Totals:


